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Schedule Development  RESPONSE:  Changed to 
‘Activity/Schedule Development’.  

Scope 

This process defines the information necessary for creating project  schedule RESPONSE:  
Sentence reworded.  See master document.  in P3e, based on the minimum milestones for 
the appropriate program.    RESPONSE:  Sentence reworded.  See master document.  

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager, with input from the Project Delivery Team, is responsible for the 
development of the initial schedule and subsequent maintenance of the schedule within P3e.  
Development and maintenance of the schedule not only requires development of activity  
duration, but also the identification of activity dependencies.     RESPONSE:  Sentence 
reworded.  See master document.  

 

Distribution 

Project Delivery Team (PDT)* 
.  RESPONSE:    BP/P2 Program Office changed to Configuration Management Board.   See glossary. 

 

System References 

Acronyms and Glossary[REF1001] 

Civil Works Program-Specific Information[REF1026] 

Customer Scope Definition[PROC1007] 

HTRW Program-Specific Information[REF1030] 

Military Program-Specific Information[REF1027] 

P3e User Guide[http://www.hnd.usace.army.mil/p2/tutor/p3e/p3euserguide.pdf]   
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PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Research & Development Program-Specific Information[REF1031] 

Resource Estimate Development[PROC1003] 

Team Establishment[PROC1008] 

Work Acceptance[PROC1016] 
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Activity Preface 

This process is performed either as a  requirement to account for  outyear/unfunded work 
(refer to  PMP/PgMP Content[REF1018]), or after work has been accepted (refer to  Work 
Acceptance[PROC1016]), the customer scope of the project is determined (see  Customer 
Scope Definition[PROC1007]), and a team has been established (refer to  Team 
Establishment[PROC1008]).  Development of the project  schedule RESPONSE:  see title 
of process. is the framework for work management in P2.  The activities comprise the total 
work that needs to be performed to complete a project, taking into consideration PDT 
guidance and HQ requirements, including milestones or program specific needs (refer to  
Civil Works Program-Specific Information[REF1026],  HTRW Program-Specific 
Information[REF1030],  Military Program-Specific Information[REF1027], or Research & 
Development Program-Specific Information[REF1031]).  Each activity will consist of a 
calendar, activity types, numerous activity codes, durations, predecessor and successor 
relationships, and possibly constraints.  After this process is performed, resource estimates 
(see  Resource Estimate Development[PROC1003]) may be entered to accomplish providing 
a total project cost to further the continuation of   PMP Development[PROC1012].  Asset 
management must be addressed during this phase.   Within this document, the   Financial 
Management[REF1032]  process will be referenced.   RESPONSE:  Sentence reworded.  
See master document.  

  RESPONSE:  see comment at end of activity.  Covers remaining comments pertaining 
to Navigation document. 

Project Delivery Team (PDT) 

1. Determine if an activity structure exists. 

 

If an activity structure exists, goto task #7.  Otherwise, goto task #2. 

2. Verify calendar default is appropriate type for this project. 

 

3. Define  activities to accomplish the scope of the project. RESPONSE:  rejected. 

Determine appropriate WBS level the activity will reside under prior to entering the 
activity.   RESPONSE:  rejected. 

4. Assign a duration to each activity. 

This will assign the number of days needed to actually accomplish the activity defined. 

5. Define predecessor and successor relationships for each activity.   
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Once this has been achieved, the Network Analysis capability of P2 will contain the 
logic necessary to assist the PDT in determining the Critical Path of the project. 

 

6. Assign the activity type, including needed milestones and other activity codes. 

Activity codes are values assigned to a project to organize them into management groups 
for updating, analyzing, reporting, and summarizing. 

 

Refer to  Civil Works Program-Specific Information[REF1026],  HTRW Program-
Specific Information[REF1030],  Military Program-Specific Information[REF1027], or  
Research & Development Program-Specific Information[REF1031], as appropriate. 

Goto task #8. 

7. Edit the activities as necessary.  

8. Schedule your project. 

This step performs a system analysis of all data previously entered, providing an 
outcome that lays out the schedule logic from beginning to end, which will assist the 
PDT in continuation of the work management process. 

 

9. Enter constraints as needed. 

A constraint is a restriction forced on the activity start or finish.  Use constraints to 
reflect real project requirements. 

As a practice, keep constraints to a minimum. 

10. Reschedule your project. 

End of activity. 

Delete pages 99-108 containing the computer screens (figure 1-12) and accompanying 
text.  They would be better in the software manual.   RESPONSE: These computer 
screens are not part of the process. They are an example of navigation documents that 
will be used to train the end users 
 


